
Mill Creek Trunk Sewer to Nolensville 
Metro Project No. 98-SG-13 
Metro Contract No. 15069 

Meeting Minutes 7/16/03 
Bi-Weekly # 7 

 
Attendees 
 
Larry Davis, MWS 
Tony Southerland, WLH 
Chad Justice, WLH 
Eddie Smith, MWS 
John Evans, WLH 
 

 
 
JOB  PROGRESS  TO  DATE  : as of 7-11-03  
 
 134 days  completed on a  280  day  project  48 % of  total  days  completed. 
 ( There are 3 rain Days for April and 9 for May and 1 for June thus far.  Total Rain 
Days thus far stand at 13 days.Totals will be figured at the end of each month.)  
 
Hailey has installed 98’ of 8” PVC.  
Hailey has installed 216’ of 36” D.I.P.  
Hailey has installed 2429’ of 21” Ribbed PVC.  
Hailey has installed 133 of 15’’ Ribbed PVC 
Hailey has installed the bore at Nolensville road 
Hailey has installed 10 - 48” Manholes and 33’ of Additional Sidewall. 
Hailey has installed 1 – 15x6” Tees and 1 – Cleanout  Assemblies. 
Hailey has installed 8 – 21x6” Tees and 8 – Cleanout  Assemblies. 
 
Hailey has installed 85’ of  6” PVC for services.  
 
Substantial completion date is November 6, 2003. ( 250 days ) 
Completion date is December 6, 2003 ( 280 days ) 
Penalty of  $1000.00 a day for project not being completed on time. 
 
Hailey needs to inspect the Silt Fencing on a dailey basis   
 
All request for weekend or holiday work should be in a letter form. ( On Wednesday 
or Thursday before the weekend requsting to work) 
 
Boring is complete at Sunset Rd. 
Boring is complete at Concord Rd. 
 
  



 BUSINESS  : 
 
 

 
1. W. L. Hailey is currently inspecting silt fence on a daily basis. 

2. Larry Davis stated he would e-mail Suzanne Herron, Stan Rudzinski, Amy 
Robinson, Robby Baker, and Rebecca Dohn and ask that they attend the next 
meeting. 

 
3. The bore at Concord Rd is complete 

 
4. W. L. Hailey will get some Mosquito killer for anywhere there is stagnant water.  

 
5. W. L. Hailey stated that in 2 weeks they may put another crew in to do the creek 

crossings. 
 

6. Crossing # 1 has been completed. 
 

7. Crossing # 2 will begin this week. 
 

8. The next Bi-weekly meeting will be July 23rd at W.L. Hailey’s Lebanon Rd office 
at 9:00 am. 

 
 

Please notify the writer of any errors or omissions at Larry.Davis@Nashville.gov 
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